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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 052 Date: 06-Apr-2010 Tuesday

Approved Date:

Shift Hours: 06:30 am 03:30 pm Break: Over Time:

Const Calendar Day: 210

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: Hi 59°F Low 49°F cold, sunny day.

Description of Work by ABF and its Sub-contractors.

W2 Activities
·There was no work at W2.
·ABF had removed forms for the transverse ducts.

Pier 7 Activities
·ABF is working on Lift CB-3 and 4-W.
·The Lifting Frame is being reconfigured.

OBG Lift Activities at Site:

056 W-L03-OBG.056
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·ABF people started working at 7 AM.

·Lift 3-W
·ABF started to pushed Lift 3-W in the morning and brought to closer to Lift 2-W and Lift CB-2.
·The alignments of all Lifts was corrected.
·The Lift was moved closer to each other by noon time. Masoud and Philip covered the movement.
·ABF installed the seismic stops between 12 noon and 3:30 PM.
·The Lift 2-W was observed to be within 20 mm at top and 18 mm at bottom of the top seam.
·The Lift 2-W was 3.5 mm to 1 mm too high from the corresponding surface of the Lift 3-W at the top
Seam.
·These measurements were taken by the welding guys of SE.

·Lift CB-2
·The Lift CB-2 was in alignment to Lift 3-W.

·Lift 2-W Operations
·Lift 2-W is in its final position.
·ABF was grinding the back up bar and the top seam of Lift 1-W & 2-W preparing for welding on the top.
·ABF continues to prepare for the welding on top between Lift 1-W and 2-W.
·ABF started to welding between Lift 1-W and 2-W.
·ABF continues preparing for welding between Lifts 1-W and 2-W at the bottom.

·Lift CB-1 Operations
·Lift CB-1 is in its final position.
·No work on CB-1.

·Lift 1-W Operations
·Lift 1-W is in its final position.
·ABF was grinding the back up bar and the top seam of Lift 1-W & 2-W preparing for welding on the top.
·ABF continues preparing for welding between Lifts 1-W and 2-W at the bottom.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 3-E Operations
·Lift 3-E is in its final position.
·ABF is preparing for welding between Lifts 3-E and 4-E at the bottom and the sides.

·Lift 2-E operations.
oThe Lift 2-E is in its final position.
oWelding & grinding continues on all sides between Lifts 2-E and 3-E.

·Lift 1-E operations
oLift 1-E is in its final position except for the closure pour.
oABF is welding/grinding on the sides and bottom.

·Shear Leg Crane and Lifting Frame additional Operations
·The Shear Leg Crane was not used today.

·Hanging of Working Platform
oHanging Platforms are Lifts 1-E & 2-E, Lift 2-E and 3-E and Lift 3-E and 4-E.

·Miscellaneous Activities
·Sent Reports to TY Lin in the afternoon.
·Talked to Katherine Quinn of ABF to get the weight of Gantry.
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·She mentioned that the next Gantry will be much lighter.
·She suggested to contact Kevin Chan to get the exact weights.
·Kevin gave the following weight information
·Gantry Weight 440 MT
·Cross Beam Weight 114 MT.
·I emailed the information to Tai-Lin and Gil.

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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